

Table 2 Status of demobilization as of 23 January 2011

Demobilization site	Total anticipated caseload	Total demobilized to date	Balance remaining	Status of DD operation
Ed Damazin	5,790	5,442	348	Completed
Ed Damazin (phase 2)	3,500	0	3,500	Planned
Julud	3,047	3,023	24	Completed
Kauda	4,705	4,705	0	Completed
Kadugli	9,900	9,900	0	Completed
Kadugli (phase 2)	7,217	1,887	5,330	Ongoing
Kadugli (phase 3)	9,970	0	9,970	Planned
Khartoum	6,500	2,461	4,039	Ongoing
Abyei	2,000	0	2,000	Planned
<b>SUB-TOTAL (North)</b>	<b>52,629</b>	<b>27,418*</b>	<b>25,211</b>	
Juba (Mangala)	2,116	2,116	0	Completed
Juba (phase 2)	2,756	0	2,756	Planned
Rumbek	3,752	3,675	77	Completed
Aweil	2,844	2,844	0	Completed
Torit	2,613	1,077	1,536	Ongoing
Wau	3,600	1,310	2,290	Ongoing
Kwajok	5,450	0	5,450	Planned
Bentiu	2,926	0	2,926	Planned
Malakal	4,276	0	4,276	Planned
Bor	6,308	0	6,308	Planned
<b>SUB-TOTAL (South)</b>	<b>36,641</b>	<b>11,022</b>	<b>25,619</b>	
<b>TOTAL</b>	<b>89,270</b>	<b>38,440 (43%)</b>	<b>50,830 (57%)</b>	

\* The total figure of those demobilized at sites in Northern Sudan also includes some ex-combatants from the SPLA (e.g. in Julud and Kauda).

Source: Email communication from IUNDDR Unit staff member