

**Table 2 Proposed Demobilization Timeline as of 19 September 2010**

Location	State	Caseload	Date from	Date to
Kadugli phase 2	South Kordofan	7,217	End September 2010	End January 2011
Kadugli phase 3	South Kordofan	9,970	16 January 2011	15 August 2011
Khartoum	Khartoum	6,500	Mid-September 2010	End January 2011
Abyei	South Kordofan	2,000	1 March 2011	15 April 2011
Torit	Eastern Equatoria	2,613	End September 2010	End October 2010
Juba	Central Equatoria	2,756	7 November 2010	10 March 2011
Wau	Western Bahr el Ghazal	920	Mid-October 2010	End November 2010
Bentiu	Upper Nile	2,926	14 November 2010	15 March 2011
Kuajok	Northern Bahr el Ghazal	5,450	10 October 2010	21 April 2011
Bor	Jonglei	6,308	17 January 2011	31 May 2011
<b>Total</b>		<b>46,660</b>		

**Note:** the dates are subject to change.

**Source:** UNMIS.